



Harlow Conservation Volunteers

c/o Parndon Wood Nature Reserve, Parndon Wood Road, HARLOW, Essex CM19 4SF

Enquiries: Marilyn 01279 865239, Andrew 01279-434322

email: hcv@harlowwildlife.org.uk

web: <http://www.harlowwildlife.org.uk/hcv/hcvindex.htm>

TASK PROGRAMME NOVEMBER 2011 – MAY 2012

SUNDAY 13TH NOVEMBER 2011

Brenthall and Barnsley Wood – Finish bridge, remove stumps and ride widening. (Leader Andrew Tomlins)

SUNDAY 27TH NOVEMBER 2011

Stort Valley Meadows – Tree planting. (Leader Colin Lincoln)

SUNDAY 11TH DECEMBER 2011

Maymeads Marsh - Reed cutting.(Leader Linda Hamling)

TUESDAY 27TH DECEMBER 2011 – STODGE BUSTER!!!

Parndon Moat Marsh – Willow coppicing. (Leader Andrew Tomlins)

SUNDAY 8TH JANUARY 2012

Marshgate Spring – Hazel coppicing, hardcoring paths and drainage. (Leader Colin Lincoln)

SUNDAY 22ND JANUARY 2012

Dick's Pond – Path clearance. (Leader Dennis Spelling)

SUNDAY 5TH FEBRUARY 2012

Stort Valley Meadows – Willow coppicing. (Leader Colin Lincoln)

SUNDAY 19TH FEBRUARY 2012

Netteswell Plantation – Scrub clearance. (Leader John Luther)

SUNDAY 4TH MARCH 2012

Stewards School – Hedge laying. (Leader Andrew Tomlins)

SUNDAY 18TH MARCH 2012

Brenthall and Barnsley Wood – Ride widening. (Leader Andrew Tomlins)



Harlow Conservation Volunteers

c/o Parndon Wood Nature Reserve, Parndon Wood Road, HARLOW, Essex CM19 4SF

Enquiries: Marilyn 01279 865239, Andrew 01279-434322

email: hcv@harlowwildlife.org.uk

web: <http://www.harlowwildlife.org.uk/hcv/hcvindex.htm>

SUNDAY 1ST APRIL 2012

Hawkenbury Meadow – Willow coppicing. (Leader Linda Hamling)

SUNDAY 15TH APRIL 2012

Stort Valley Meadows – Laying mesh path. (Leader Colin Lincoln)

SUNDAY 29TH APRIL 2012

Stort Valley Meadows – Laying mesh path. (Leader Andrew Tomlins)

SUNDAY 13TH MAY 2012

Stort Valley Meadows – Installing interpretation boards. (Leader Colin Lincoln)

SUNDAY 27TH MAY 2012

Brenthall and Barnsley Wood – Installing seats. (Leader Andrew Tomlins)